		Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Design**	**3 days?**	**11/16/15 8:00 AM**	**11/18/15 5:00 PM**		
2		Idea generation	1 day?	11/16/15 8:00 AM	11/16/15 5:00 PM		Austin;Bryan;Dylan
3		Assumptions	1 day?	11/16/15 8:00 AM	11/16/15 5:00 PM		Austin;Bryan;Dylan
4		Requirements document	1 day?	11/16/15 8:00 AM	11/16/15 5:00 PM		Austin;Bryan;Dylan
5		Initial design specification	3 days?	11/16/15 8:00 AM	11/18/15 5:00 PM		Austin;Bryan;Dylan
6		Log of problems that arise	1 day?	11/16/15 8:00 AM	11/16/15 5:00 PM		Austin;Bryan;Dylan
7		**Coding**	**7 days?**	**11/19/15 8:00 AM**	**11/27/15 5:00 PM**	**1**	
8		Create basic module stubs	0.5 days?	11/19/15 8:00 AM	11/19/15 1:00 PM		Austin
9		Comments and documentation	3 days?	11/19/15 8:00 AM	11/23/15 5:00 PM		Austin;Bryan;Dylan
10		Main code	4 days?	11/20/15 8:00 AM	11/25/15 5:00 PM	8	Austin;Bryan;Dylan
11		Code review	2 days?	11/26/15 8:00 AM	11/27/15 5:00 PM	10	Austin;Bryan;Dylan
12		**Testing**	**2 days?**	**11/19/15 8:00 AM**	**11/20/15 5:00 PM**	**1**	
13		General test plan	1 day?	11/19/15 8:00 AM	11/19/15 5:00 PM		Austin;Bryan;Dylan
14		Testbench	2 days?	11/19/15 8:00 AM	11/20/15 5:00 PM		Bryan
15		**Presentation**	**1 day?**	**11/30/15 8:00 AM**	**11/30/15 5:00 PM**	**1;7;12**	
16		Slideshow	0.5 days?	11/30/15 8:00 AM	11/30/15 1:00 PM		Dylan
17		Video	0.5 days?	11/30/15 1:00 PM	11/30/15 5:00 PM	16	Austin;Bryan;Dylan
18		**Finalize Deliverables**	**0.25 d...**	**12/1/15 8:00 AM**	**12/1/15 10:00 AM**	**1;7;12;15**	
19		CSV transaction files	0.25 d...	12/1/15 8:00 AM	12/1/15 10:00 AM		Dylan
20		Readme file for compiling code	0.25 d...	12/1/15 8:00 AM	12/1/15 10:00 AM		Dylan


15 Nov 15
22 Nov 15
29 Nov 15
6 Dec 15
13 Dec 15
20 Dec 15
27 Dec 15
S M T W T F S
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Austin;Bryan;Dylan
Bryan
Dylan
Austin;Bryan;Dylan
Dylan
Dylan